


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: SITREP #24
Kalamazoo River/Enbridge Spill
Z5JS
Marshall, Ml
Latitude: 42.2395273 Longitude: -84.9662018

To: Lt. Paul Baker, Kalamazoo County Sheriff’s Office
James Rutherford, Calhoun County Public Health Department
Durk Dunham, Calhoun County Emergency Management
F/LT Bonnie Kanicki-Wilson, Michigan State Police, Emergency Mgt.
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Greg Danneffel, MDNRE

Mike McKenzie, City of Battle Creek

Leon Zupan, Enbridge

Susan Hedman, U.S. EPA Regional Administrator
Rebecca Humphries, MDNRE

Jim Sygo, MDNRE

Connie Gibson, Calhoun County Sheriffs Office
Cheryl Vosburg, City of Marshall

David Chung, U.S. EPA

Jason El-Zein, U.S. EPA

Duty Officer, NRC

Michael Chezik, U.S. Department of Interior
Linda Nachowicz, U.S. EPA

OSLTF USCG, USCG

Jill Slaght, 7th District of Michigan

Ken Brock, 7th District of Michigan

Bruce Vanotteren, MDNRE

Brian Pierzina, PHMSA Central Region
Thomas Hemminger, USCG Grand Haven
Ronna Beckmann, U.S. EPA

CAPT Stephen Torpey, USCG

Scott Corbin, Allegan County EMA Director

From: Ralph Dollhopf, U.S. EPA Incident Commander
Stephen Wolfe, U.S. EPA On-Scene Coordinator
Jeff Kimble, U.S. EPA Deputy Incident Commander
Mark Durno, U.S. EPA Deputy Incident Commander

Date: 08/18/10

Reporting Period: 1900 hours 08/17/10 to 1900 hours 08/18/10
1. Introduction

1.1 Background

1.1.1 Site History

Background Information

Site Number: Z5JS Contract Number:
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D.O. Number:

Response Authority: OPA
Response Lead: PRP
NPL Status: Non NPL
Mobilization Date: 7/26/2010
Demob Date:

CERCLIS ID:

ERNS No.:

FPN#: E10527

Action Memo Date:

Response Type: Emergency

Incident Category: Removal Assessment
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:

State Notification:
Reimbursable Account

7/26/2010
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1.1.2 Incident Category
Emergency Response -- Pipeline Rupture
1.1.3 Site Description

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a
culvert leading to Talmadge Creek. Talmadge Creek is a tributary to the Kalamazoo
River. The response site is along Talmadge Creek and the Kalamazoo River running
from Marshall, Michigan, to downstream of Battle Creek, Michigan. The Kalamazoo
River is bordered by marshland and developed properties for the approximate 30-mile
stretch of the response site.

1.1.4 Preliminary Removal Assessment/Removal Site Inspection Results

Approximately 30 miles of the Kalamazoo River have been impacted. The Kalamazoo
River experienced flooding before and after the spill. The river levels later fell and
stranded oil in some backwaters, wetlands and floodplains. Talmadge Creek was boomed
off at the confluence to the Kalamazoo River. Containment and absorbent boom were
deployed along the Kalamazoo River and Talmadge Creek. Containment and absorbent
boom also were deployed in Morrow Lake.

1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties
Enbridge is the RP.

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean
Water Act to Enbridge. Enbridge is actively addressing all the deliverables required by
the Order including but not limited to the following: Operational Health and Safety
Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance Project
Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; Remediation
Plan for Downstream Impacted Areas; and Waste Treatment, Transportation, and
Disposal Plan.

1.2 Incident Objectives and Command Emphasis
Incident Objectives

1) Ensure health and safety of the public and response & recovery personnel.

2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source
area.

3) Contain and recover oil and contaminated vegetation in Talmadge Creek and
Kalamazoo River.

4) Maintain effective unified communications with cooperating & assisting agencies
and the public.
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5) Perform remediation & restoration of all affected public & private areas of river
& river systems.

6) Provide protection of environmentally and culturally sensitive areas including
wildlife and historic properties.

7) Protect threatened and endangered species & continue to recover & rehabilitate
injured wildlife.

8) Maintain Joint Information Center function.

9) Continue to collect, coordinate, manage and communicate environmental and
public health data.

10) Obtain input from multi-agency Science Team to help establish protocols to guide
cleanup of environmentally impacted areas.

Command Emphasis

1) Enbridge to maintain primary responsibility for planning cycle and I1AP
development:

e Monitor effectiveness of IAP briefing and use by Operations; and
e Continue transition of IAP development from EPA to Enbridge

2) Concentrate resources for river, shore, and floodplain cleanup and sheen
management in Division C, with emphasis below Ceresco Dam.

3) SCAT update on lower Division C, below Ceresco Dam.

4) Review SCAT recommendations with Science Team, with emphasis on Division
C, to coordinate near-term cleanup efforts.

5) Continue efforts to remove oil and contaminated soil from pipeline release zone.

6) Re-evaluate and enhance current, continuous, comprehensive on-water analytical
sheen and subsurface monitoring, sediment investigation, reporting, control and
recovery at Morrow Lake.

7) Continue to monitor overall effectiveness of community outreach.
8) Unified Command visitation of work areas in Division C.

1.3 Strategic Considerations
1) Increase emphasis on improving work efficiencies in Division C.
2) Continue shift of monitoring resources (air, water, sediment) and analytical
resources from EPA to Enbridge.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The response site extends from the pipeline break to the dam at the end of Morrow Lake.

The response has been divided into two Oil Recovery and Cleanup Branches: East and
West. These branches have been geographically divided into five Divisions, A through
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E, with Division A starting at the pipeline break and Division E ending at the western
edge of Morrow Lake (see attached figure). The East Branch includes Divisions A and B
and the West Branch includes Divisions C, D and E. Division C is currently an area of
command emphasis and has been further broken down into four groups performing
similar response activities in order to accelerate cleanup progress in that Division.
Certain control points are denoted by division letter then control point number (i.e. C3
refers to control point three within Division C), and the entire length of the site is now
divided into one-quarter mile sections based on river milepost.

The following activities occurred during the reporting period from 1900 hours on August
17 to 1900 hours on August 18, 2010:

Division A

Division A has been redefined to include the upstream portion of Division B (to the
upstream side of location B2) since the operations required there are more similar to
those in Division A than Division B. This area is now referred to as Area Al.

Enbridge

Enbridge conducted oil collection at the release site with vacuum tankers. Enbridge
excavated and transported contaminated soil to the containment and disposal site. In
Area Al, Enbridge continued boom maintenance and clearing activities along Talmadge
Creek and completed installing silt fence along the creek. Enbridge is nearing
completion of sandblasting and coating of the excavated pipeline.

EPA

EPA observed Enbridge sandblasting and coating the pipe in preparation for hydrotesting.
EPA also observed excavation occurring in the wooded area directly south of the pipeline
break and the mixing of wood chips in the adjacent wetland. One vacuum truck pumped
residual oily liquids from the wetland area. Enbridge continued installation of the silt
fence along Talmadge Creek north of location B1.5 to location B2.8. Sausage boom has
been placed behind the silt fence through B1.5. Oil skimmers operated at location B1
and location B1.5. EPA observed that Enbridge removed standing oil from ponds of
water in areas downstream of location B1. This was also observed west of location B2
and in other downstream ponded areas. Excavated contaminated soils were placed in
containment cells prior to off-site disposal.

Division B

Enbridge

Enbridge continued oil collection at boom containment sites and replaced contaminated
boom as required. Enbridge continued to construct swamp mat roads along Talmadge

Creek, West of 1-69. Crews worked on scraping oiled bank vegetation and soil along
Talmadge Creek. This material was placed at the containment site. Enbridge reported
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that bank scraping is complete from location B2 to location B3 along the south side of the
creek. Enbridge installed silt fence along Talmadge Creek as required. Enbridge
continued building containment cell 2 between 15 %2 Mile Road and the Kalamazoo
River.

EPA

EPA observed skimming and vacuuming operations at locations B2, B2.5, B3, B4, B4.7
and B5. A significant volume of oil was observed on the water just south of location B3.
Oily water was drained from the wetlands at location B5.

EPA and START conducted turbidity monitoring in Talmadge Creek while Enbridge
crews conducted scraping operations along the bank between B3 and B5. EPA observed
that the wetland excavation is approximately 95% complete near location B3. Excavated
soils were transported to the staging area prior to off-site disposal. EPA observed
Enbridge collecting oil at the collection points and scraping the banks of Talmadge Creek
between locations B2 and B3. EPA observed that the silt fence is complete as far as
location B2.8.

Division C
Enbridge

Enbridge continued shoreline cleaning, cutting, and removal of oiled vegetation between
locations C1 and C5. Enbridge reported clearing overhead branches and debris in
location C2.

EPA

EPA observed Enbridge cleaning oil from the upper pond area. Enbridge reported to
EPA that night operations were discontinued at locations C2 through C6. EPA observed
boom maintenance at locations C0O, C1 and C5. Oil was observed at location C1. Crews
were collecting oiled debris and/or vegetation at locations C1, C2, and C4. EPA
observed pooled oil draining into the river at multiple locations near C4.

EPA observed approximately 40 to 50 boats in the water between River Mile 2.25 and 6
conducting boom maintenance, shoreline washing, and removal of oiled vegetation. EPA
observed that there were approximately 20 to 30 boats between River Mile 6.25 and 9.75
removing and/or replacing boom, along the north and south banks, as well as cleaning the
shoreline. EPA observed two boats cutting vegetation at location C5.
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Division D
Enbridge

Enbridge reported moving all Gabion boxes from downstream of 20™ Street Bridge to
upstream. Boom maintenance and skimming operations were conducted, absorbent pads
were replaced absorbent pads, and decontamination operations were conducted.

EPA

EPA observed boom maintenance activities and the collection of oiled debris and
vegetation as well as the placement of three Gabion boxes at location D1. EPA discussed
strategies to address sheening from dirty Gabion box retrieval at location D1 with
Enbridge.

Division E

Enbridge

Enbridge conducted boom maintenance and replaced absorbent pads and sweep boom as
necessary.

EPA
EPA observed boom maintenance activities, and discussed the air curtain at locations E1
and E3 with Enbridge. EPA observed that the air bubbler at E4 needs to be replaced or

removed.

Branch Operations

EPA, USCG and Enbridge Operations have four Branches that conduct activities in all
Divisions: Environmental Compliance and Oversight (formerly Cleanup and
Remediation); Monitoring; Wildlife Environmental Damage Assessment (formerly
Wildlife/Damage Assessment); and Air Ops.

Environmental Compliance and Oversight Branch

Enbridge did not provide a report for the Operational Period of this Situation Report.
EPA’s Decontamination Evaluation Unit reported discussions with Enbridge at

wastewater treatment area as well as performance of numerous oversight activities such
as reviewing manifests to verify volumes and weights.
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Monitoring Branch

Enbridge

Enbridge planned to collect approximately 30 surface water samples, 15 potable water
samples and 1 sediment sample. Enbridge reported that they collected 25 surface water
samples, 11 potable water samples, and 1 sediment sample.

EPA

EPA conducted air monitoring in all divisions. Tedlar bag air samples were collected in
the Division B exposure units and three of the five focus areas (Daycare Center, Baker
Estates, and Ceresco Dam). Results from the summa canister air samples that had been
previously deployed in the Division B were below recommended action levels. EPA
observed the Enbridge air monitoring crew in Divisions B and C. Summa canisters
collected in the grid areas showed results below action levels.

EPA collected water and sediment samples from five sites on Morrow Lake. EPA
observed Enbridge surface water sampling teams and one potable water sampling team
and collected three split samples from the surface water.

EPA initiated the bathymetric survey of the river, within Division C, completing 75% of
the work.

The GLNPO R/V Mudpuppy crew collected sediment and surface water samples from
stations 7 and 9 in Morrow Lake. No sheen was observed on the sediment samples or the
water surface.

Wildlife Damage Assessment Branch

USFWS worked with the Wildlife Branch to address oil-impacted wildlife. The wildlife
center continued to receive oiled animals collected along the Kalamazoo River. There
are 205 animals in live care, the majority of which are Canada Geese and turtles. A total
of 166 animals have been rehabilitated and released.

Air Ops Branch

Enbridge

Enbridge reported that all over-flights were cancelled during this operational period due
to hydro-testing.

EPA
EPA conducted two over-flights of the river. Observations made during over flights are

reported at the daily situational briefings.
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2.1.2 Progress Metrics

All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise
indicated.

Boom Report

Number of Locations 41

Boom Deployed (feet) 156,290

Note: Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,
all boom is now controlled by Enbridge.

Waste Tracking

uantity Shipped Cumulative uantity On-Site
Waste Stream ° 81712010 Quantity Shipped” A(\g/vaitingyDisposal*
Soil * 1,286 yd® 8,527 yd? 14,950 yd®
Debris 2 660 yd® 5,125 yd? NA
Untreated Water* 89,297 gallons
Pre-treated Water * 184,700 gallons

" Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting

disposal is estimated.

NA — Not provided by Enbridge

1. Benzene-impacted soil is being sent to Envirosafe.

2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are
being sent to Michigan Disposal.

3. Untreated water (hazardous waste) is being sent to Dynecol.

4. Pre-treated water is being sent to the Battle Creek POTW.

Oily Water Recovery Tracking
Note: Some of the values in the tables below have been audited and
reconciled by Enbridge and may not correlate with previously reported values.

Oily Water Collected by Location
L ocation Cumulative Total Collected

(gallons)

Division A 3,623,801

Division B 2,417,825
Division C 693,100
Division D 119,325
Division E 38,350
Undetermined 223,000

TOTAL 7,115,401
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Oily Water Shipped Off-Site
Oily Water N Cumulative Quantity
Leaving Site Destination Shipped (gallons)
Untreated Water (Haz Waste) Dynecol, Detroit Ml 1,081,179
Pre-treated Water Battle Creek POTW 1,558,500
Oily Water RP facility, Griffith IN 2,018,000
TOTAL 4,657,679
Oily Water Volume Summary Oil-Water Separation at Griffith IN
(gallons) Facility (gallons)
Oily Water Collected 7,115,401 Oil 580,000
;’)i;EI)y Water Shipped Off- 4,370,682 Water 1,431,000
OILY WATER 2,744,719
REMAINING ON-SITE TOTAL 2,018,000

2.2 Planning Section

The ENVL presented air sampling data and reoccupation details at the Command and
General Staff meeting, provided an air monitoring update at the Planning meeting and
reported validated air results for the southeast portion of the recommended evacuation
zone.

The SCAT Leader presented the phase 2 recommendations at the Command and General
Staff meeting and observed floodplain areas with pooled oil.

The SCAT technical specialist attended demonstrations of field clean-up technologies.

The USGS field team conducted bathymetric surveys and collected water surface
elevations from Division C.

The DMU imported validated air-sampling data into Scribe, and addressed related data
QA/QC issues.

The Resource Unit continues to work with the Region 5 EOC in Chicago to staff the
response.

2.2.1 Anticipated Activities for Next Reporting Period
In the next operational period, Operations anticipates performing the same or similar

activities as in the previous operational period, with a focus on activities in Division C,
below the Ceresco Dam.
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2.2.2 Issues

The Public Health Unit submitted a press release that provided an update related to the
spill.

2.3 Logistics Section

EPA Logistics met with the Enbridge Move Team to discuss the ICP relocation. EPA
Logistics visited the new ICP location at 1601 Pratt Avenue, Marshall, Michigan. Three
trailers have arrived at the new location and wiring and cabling are being installed. The
communications plan was revised to reflect a change in the event channel and to add ten
radios.

2.4 Finance Section
The NPFC issued ceiling (based on EPA requests) of $11 million was raised by $2
million. The current NPFC issued ceiling is $13 million. Approximately 80 % of the

ceiling has been spent through August 17, 2010, with a burn rate of $346,958 per day.
These cost summaries reflect only EPA-funded expenditures for the incident.

Est Burn Rate

ERRS Contractors Est. Expended (Lastest Daily)
EQM (EPS50802) TO-57 $1,282,393 $1,500
TO-60 92,500 18,500
LATA (EPS50804) 1,451,396 0
ER LLC (EPS50905) 723,669 0
ERRS Contractors $3,549,958 $20,000
START Contractor
WESTON (EPS50604) 2,508,275 140,565
Response Contractor Sub-Totals $6,058,233 $160,565
EPA Funded Costs:
Total EPA Funded Costs 1,779,703 103,100
Pollution Removal Funding Agreements:
Total Other Agencies $1,212,712 $40,284
Sub-Totals $9,050,648 $303,949
Indirect Cost (14.15%) 1,280,667 43,009
Total Est. Oil Spill Cost $10,331,315 $346,958
2.5 Safety Officer

An airboat overturned at location C3.2; there were no injuries or property damage. Three
minor first aid injuries were also reported, unrelated to the airboat incident.
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2.6 Liaison Officer

The LNO participated in a conference call with Enbridge, EPA, Calhoun County and
Kalamazoo County legal representatives to address site access issues.

2.7 Information Officer

P10 staff continued preparations for the public meeting scheduled for August 19, 2010, at
the Kalamazoo County Expo Center/Fairgrounds located at 2900 Lake Street in
Kalamazoo. The event will include an open house at 1800 hrs, public meeting at 1900
hrs, and an open house following the public meeting.

JIC staff operated the media inquiry line and performed media monitoring.

Media Inquiry Line (888-363-8632)
Calls received during reporting period: 2

Enbridge reported the following call volume and community center visits:

Oil Spill Public Information Hotline (800-306-6837)

Calls received during reporting period: 251

Community Center Visits: 94

Visits by location during reporting period:
Battle Creek 76
Marshall 18

Enbridge reported that it received eight inquiries from its www.response.enbridgeUS.com
website.

2.8 Response Actions to Date

Recovery of oil and contaminated soil and debris continues. Containment boom, sorbent
boom, skimming equipment, vacuum trucks and other equipment has been used to
support oil collection and removal along Talmadge Creek and the Kalamazoo River.
Contaminated soils are being excavated from Divisions A and B. Replacement of the
damaged pipeline and stabilization of the excavation are progressing. Contaminated
shoreline vegetation along the creek and river is being cleaned or removed to control
sheen. Recovered materials are being handled on-site and prepared for off-site transport.
Tanker trucks are transporting the recovered oil to a facility owned by the RP with
available storage in Griffith, Indiana. Oil-contaminated soils and other materials are
being transported off-site for disposal.

EPA, ERT, START and RP contractors, with the support of the ERT Mobile Lab and

Michigan National Guard Civil Support Team, have monitored and sampled air quality
along the river and throughout multiple residential areas. A heavy emphasis was placed
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on specific monitoring for benzene as it is a recognized contaminant of concern for this
response.

Water samples were collected for analysis from surface water, river and lake water
columns, and private drinking wells along the length of the impacted areas of the
Kalamazoo River. Water samples were also collected downstream of the Morrow Lake
Dam. Validated analytical sampling results are now being posted to the public incident
website (http://www.epa.gov/enbridgespill/data/datawater.html).

Enbridge removed the affected area of pipe, followed the cut out/repair plan, and
completed a pipe investigation (50 feet upstream and downstream of the cut points) on
August 7, 2010. The affected length of pipe has been repaired but is not yet operational.

A voluntary evacuation was issued by CCPH, in consultation with MDCH and ATSDR,
for several residences located immediately downstream of the spill site along Talmadge
Creek, up to its confluence with the Kalamazoo River. This voluntary evacuation was
based on review of air monitoring results for benzene around oil collection areas. On
August 16, 2010, CCPH lifted the recommended evacuation for the northwest portion of
the voluntary evacuation zone after air monitoring and sampling results showed benzene
levels below established action levels. On August 18, 2010, air sampling results for the
remaining evacuation zone areas confirmed that benzene levels were below action levels
allowing for re-occupancy. The Calhoun County Health Department worked on notifying
residents.

A Contingency Plan for Morrow Lake has been developed in case oil moves past the
lake.

On August 17, 2010, EPA approved the following revised plans submitted by Enbridge:
Remediation Plan for Downstream Impacted Areas, Source Area Remediation Plan,
Quality Assurance Project Plan and Sampling and Analysis Plan. All plans submitted by
Enbridge as required by the July 27, 2010, Administrative Order have now been
approved.

3. Participating Entities

3.1 Unified Command

U.S. EPA Calhoun County Public Health

MDNRE Department

Michigan State Police Emergency Calhoun County Emergency
Management

Management Division

City of Battle Creek Kalamazoo County Sheriff

Enbridge (Responsible Party)
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3.2 Cooperating and Assisting Agencies
Cooperating Agencies

51° Civil Support Team Michigan
National Guard

ATSDR

Allegan County Emergency
Management

American Red Cross

Calhoun Conservation District

Calhoun County Commission

City of Kalamazoo

City of Marshall

Emmett Township

Federal Energy Regulatory Commission
Fredonia Township

Kalamazoo County Office of Emergency
Management

Kalamazoo River Watershed Council

3.3 Congressional Presence

State Representative Jase Bolger
State Representative Kate Segal
State Representative Ken Kurtz
State Representative Phil Browne
State Representative Phyllis Browne
State Representative Bob Geuctk

Marshall Area Firefighters Ambulance
Authority

Marshall Police Department

Marshall Township Government and
Fire Department

Michigan Department of Agriculture
MDCH

MIOSHA

National Transportation Safety Board
Natural Resource Group

NOAA

Oakland County HAZMAT
OSHA

PHMSA

USCG

U.S. Department of the Interior/USGS
USFWS

State Representative Tanya Schuitmaker
State Senator Mike Nofs

U.S. Congressman Mark Schauer

U.S. Senator Carl Levin

U.S. Senator Debbie Stabenow
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. Personnel On Site

Numbers
Agency/Entity reported
EPA 65
MDNRE 23
Michigan State Police 11
City of Battle Creek 2
CCPH 4
MDA 1
MDCH 6
Calhoun County Sheriff 12
Kalamazoo County Sheriff 2
USCG 8
USFWS 13
USDA 4
ERRS 2
START 94
Enbridge 29
Enbridge Contractors 1276
Total 1552

5. Definition of Terms

ATSDR
CCPH
CIC
DMU
EMT
ENVL
EPA
ERRS
ERT
EU
GLNPO
H2S
HASP
IAP

IC

ICP

IN

JiIC
LEL

Agency for Toxic Substances and Disease Registry
Calhoun County Public Health
Community Involvement Coordinator
Data Management Unit

Emergency Medical Technician
Environmental Unit Leader
Environmental Protection Agency
Emergency and Rapid Response Services
Emergency Response Team
Environmental Unit

Great Lakes National Program Office
Hydrogen Sulfide

Health and Safety Plan

Incident Action Plan

Incident Commander

Incident Command Post

Indiana

Joint Information Center

Lower Explosive Limit
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LNO Liaison Officer

LSC Logistics Section Chief

MDA Michigan Department of Agriculture

MDCH Michigan Department of Community Health

MDMB Michigan Department of Management and Budget
MDNRE Michigan Department of Natural Resources and Environment
Ml Michigan

MIOSHA Michigan Occupational Safety and Health Administration
MP Mile Post

NRC National Response Center

NOAA National Oceanic and Atmospheric Administration
NPFC National Pollution Fund Center

OSHA Occupational Safety and Health Administration
PHMSA Pipeline and Hazardous Materials Administration
PIO Public Information Officer

PPE Personal Protective Equipment

ppm Parts Per Million

POTW Publicly Owned Treatment Works

QA/QC Quality Assurance/Quality Control

RP Responsible Party

SCAT Shoreline Contamination Assessment Team

START Superfund Technical Assessment and Response Team
T&D Transfer and Disposal

ucC Unified Command

USDA United States Department of Agriculture

USCG United States Coast Guard

USDOT United States Department of Transportation

U.S. EPA United States Environmental Protection Agency
USFWS United States Fish and Wildlife Service

yd® Cubic Yards

VOCs Volatile Organic Compounds

6.0 Source of Additional Information
6.1 Additional Information

For additional information please refer to http://www.epa.gov/enbridgespill.html. For
sampling analysis data, please see http://www.epa.gov/enbridgespill/data/datawater.html.

6.2 Reporting Schedule

SITREPs have been created daily and will continue until the UC establishes a different
reporting schedule.

-
<
L
=
-
O
o
(@
L
>
—
- -
o
o
<
<
o
L
2
=

Page 16 of 18



http://www.epa.gov/enbridgespill.html
http://www.epa.gov/enbridgespill/data/datawater.html

7.0 Situational Reference Materials

See attached figure, entitled “Overview Map with Boom Locations and Divisions,” for
more information.
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Prepared for:
U.S.EPAREGION V
Contract No.: EP-S5-06-04
TDD: S05-0005-1007-030
DCN: 1154-4D-AHMS

Prepared by:

WESTON SOLUTIONS, INC.
2501 Jolly Road, Suite 100
Okemos, M|

OVERVIEW MAP WITH BOOM LOCATIONS
AND DIVISIONS

ENBRIDGE PIPELINE OIL SPILL
MARSHALL , KALAMAZ 00,

AND CALHOUN COUNTIES, MICHIGAN
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